

TEQ RESERVOIR HUB

Website Test Plan

Document Version: 1.0

Date: May 2026

Prepared By: Emem-obong Effiong

Role: QA Tester (Manual Testing)

Organization: TEQ Reservoir Hub

Status: Pre-Launch Testing Phase

1. Introduction

This document outlines the formal test plan for the manual testing of the TEQ Reservoir Hub website, which is currently under development with plans to go live soon. The purpose of this test plan is to define the scope, objectives, testing approach, and resources required to ensure the website functions correctly and delivers a high-quality user experience before launch.

TEQ Reservoir Hub is a technology retail business that specializes in the sale of laptops, phones, accessories, and other tech gadgets. The website serves as the primary digital storefront and point of contact for customers. Given the commercial nature of the platform, it is critical that all user-facing features operate reliably, intuitively, and without defects.

This test plan was developed from the perspective of an independent QA tester, separate from the business owner, to ensure objective and unbiased evaluation of the website's functionality.

2. Test Objectives

The primary objectives of this testing effort are:

- Verify that all core website features function as intended across devices.
- Identify and document defects, broken links, UI inconsistencies, and usability issues.
- Validate that product listings, navigation, and any contact or inquiry forms work correctly.
- Confirm that the website meets basic performance and responsiveness standards.
- Ensure a positive and seamless user experience for potential customers visiting the site.
- Produce documented test evidence suitable for a professional QA portfolio.

3. Scope

3.1 In Scope

The following areas are included within the scope of this test plan:

- Homepage layout, content, and navigation
- Product listing pages (laptops, phones, accessories, other gadgets)
- Individual product detail pages
- Navigation menus and internal links
- Support page
- Contact or inquiry forms
- Search functionality
- Footer links and information
- Responsiveness across desktop, Android, and iOS devices
- Basic page load and performance observation
- Payment gateway and checkout processing — to be tested in a future test cycle once implemented
- Cart feature — to be tested in a future test cycle once implemented
- About page — to be tested in a future test cycle once available

- FAQ section — to be tested in a future test cycle once available

3.2 Out of Scope

The following areas are NOT included in this test plan:

- Cross-browser compatibility testing
- Backend database or server-side testing
- Security penetration testing
- Automated testing (this plan covers manual testing only)
- Third-party integrations not yet connected to the website
- Load or stress testing

4. Test Items

The following items will be tested as part of this engagement:

#	Test Item	Description	Priority
1	Homepage	Overall layout, hero banner, featured products, and CTAs	High
2	Navigation Menu	All menu links lead to the correct pages	High
3	Product Pages	Product images, names, descriptions, and pricing display correctly	High
4	Contact/Inquiry Form	Form fields, validation, and submission work as expected	High
5	Support Page	Support page loads correctly and all support links function	High
6	Search Feature	Search returns relevant results for tech products	Medium
7	Footer Section	Links in footer are functional and information is accurate	Medium
8	Mobile Responsiveness	Website layout adapts correctly on Android and iOS devices	High
9	Broken Links	No internal or external links return 404 or error pages	High
10	Page Load Speed	Pages load within an acceptable timeframe	Low

Note: Cart feature, payment gateway, About page, and FAQ section will be added as test items in future test cycles and uploaded periodically as development progresses.

5. Testing Types

5.1 Functional Testing

Functional testing will verify that each website feature works according to its intended purpose. Every interactive element will be tested for correct behavior, including links, buttons, forms, and navigation.

5.2 UI / UX Testing

User interface and experience testing will evaluate the visual appearance and usability of the website. This includes checking for consistent fonts, colors, image quality, button alignment, and overall aesthetic appeal that reflects the TEQ Reservoir Hub brand.

5.3 Navigation Testing

All navigation paths across the website will be traced to ensure users can move between pages without confusion, dead ends, or errors. This includes top navigation, footer links, breadcrumbs (if present), and any back-navigation elements.

5.4 Form Testing

All input forms on the website (such as contact, inquiry, newsletter, and feedback forms) will be tested for correct field validation, error messages, submission behavior, and confirmation feedback to the user.

5.5 Responsive / Mobile Testing

The website will be tested across different screen sizes and devices to confirm it is fully responsive. Testing will cover:

- Desktop — 1920x1080 resolution, Chrome browser, Windows 10
- Android — Smartphone, Chrome browser
- iOS — Smartphone, Safari browser

5.6 Link and Content Integrity Testing

All hyperlinks, images, and page content will be reviewed for accuracy. Broken links, missing images, placeholder text (e.g., 'Lorem Ipsum'), incorrect labels, and misspelled content will be flagged as defects.

6. Test Environment

Component	Details
Website URL	[Masked — accessible to testing team only]
Testing Stage	Development / Pre-Launch
Testing Type	Manual Testing
Primary Browser	Google Chrome (Latest)
Devices	Desktop PC, Smartphone (Android), Smartphone (iOS)
Screen Resolutions	1920x1080 (Desktop), 375px (Android Mobile), 375px (iOS Mobile)
Operating System	Windows 10 (Desktop), Android OS (Mobile), iOS (Mobile)
Test Management	Manual (results documented in Google Sheets)
Defect Tracking	GitHub Issues / Google Sheets
Network	Standard broadband internet connection

7. Entry and Exit Criteria

7.1 Entry Criteria

Testing will begin only when the following conditions are met:

- The development team confirms the website is deployed and accessible via URL.
- Core pages (homepage, product listings, support page) are functional enough to be navigated.
- Test plan has been reviewed and approved.
- Test cases have been prepared and are ready for execution.

7.2 Exit Criteria

Testing will be considered complete when:

- All planned test cases have been executed.
- All critical (P1) and high (P2) defects have been logged and reported to the development team.
- A test summary report has been prepared and shared.
- No unresolved critical defects remain open without an acknowledged plan for resolution.

8. Test Deliverables

The following documents and artifacts will be produced as part of this testing engagement:

Deliverable	Description	Format
Test Plan (this document)	Defines the overall testing strategy and scope	Word / PDF
Test Cases Document	Detailed step-by-step test cases for each test item	Google Sheets
Bug Report Log	All defects found, with severity, steps to reproduce, and screenshots	Google Sheets / GitHub Issues
Test Summary Report	Overall results: pass/fail rates, defect counts, and recommendations	Word / PDF

Note: Test case documents and bug report logs will be updated periodically as development progresses and new features become available for testing.

9. Roles and Responsibilities

Role	Name	Responsibilities
QA Tester (Manual)	Emem-obong Effiong	Execute test cases, log defects, prepare all test deliverables
Website Developer	[Developer Name]	Provide access to staging environment, review and resolve reported defects
Product Owner / Stakeholder	TEQ Reservoir Hub	Review test summary, approve release readiness

10. Risks and Mitigation

Risk	Likelihood	Impact	Mitigation Strategy
Website not stable enough for testing	Medium	High	Establish clear entry criteria; wait for dev confirmation
Scope changes during testing	Medium	Medium	Document all scope changes and update test cases accordingly
Limited access to multiple devices	Low	Medium	Use Chrome DevTools Responsive Mode to simulate where necessary

Risk	Likelihood	Impact	Mitigation Strategy
Defects not resolved before deadline	Medium	High	Prioritize critical bugs; agree on fix timeline with developer
Incomplete product catalog	High	Low	Test available products; note missing content as a defect
Features deferred to future cycles	High	Low	Track deferred features clearly; revisit in subsequent test cycles

11. Test Schedule

Phase	Activity	Estimated Duration
Planning	Finalize test plan, prepare test cases	3 days
Environment Setup	Confirm website access, set up test tools and templates	3 days
Test Execution	Execute all test cases across devices	2 weeks
Defect Reporting	Log all bugs, attach screenshots, notify developer	Ongoing during execution
Regression Testing	Re-test fixed defects to confirm resolution	1 - 3 days
Test Closure	Prepare and deliver test summary report	2 days

Note: The schedule above is an estimate. Actual timelines may vary depending on the state of the website at the time testing begins. Additional test cycles will be conducted as new features are implemented.

12. Document Approval

This test plan is subject to review and approval before testing begins.

Name	Role	Signature	Date
Emem-obong Effiong	QA Tester		
[Developer Name]	Website Developer		
[Stakeholder Name]	TEQ Reservoir Hub		

13. Document Version History

Version	Date	Author	Description of Changes
1.0	May 2026	Emem-obong Effiong	Initial version of the test plan created